

Weekly Project Progress Report

Field

Project

Client

Vendor

Reporting week

Prepared by

Accompanying files

Preliminary note — schedule baseline

Your note asks that progress be tracked against the *approved activity-wise Gantt chart*. On reviewing the project records, **no activity-wise schedule was formally approved at commencement**. This is the underlying reason that variance reporting could not be presented in the previous meeting, and we accept that it should have been established at the outset.

Rather than raise this as a blocker, we have prepared a **proposed activity-wise Gantt chart and baseline** (Sheets 1 and 2 of the attached workbook): 29 activities across five workstreams over an 18-week schedule, with planned start and finish, effort weighting, and assigned owners.

The Gantt chart is formula-driven — adjusting an activity's start or finish week redraws its bar automatically, so it can be maintained and reissued each week without rebuilding.

Request: please review and approve this baseline, or return it with amendments, by **14 August 2026**. Once approved, every subsequent weekly report will show percentage complete and schedule variance against it, in the format you have requested. This is tracked as action **A-01**.

1. Activity-wise progress

Full detail in Sheet 1 and Sheet 2 of the attached workbook. Summary:

Workstream

Backend API / platform

Admin web panel (frontend)

Mobile applications (4 apps)

Integrations & infrastructure

Quality, deployment & handover

Overall weighted completion

Important clarification. What is complete is the **backend system and business logic** — the engine that runs the operation. The **admin web panel and the four mobile applications have not yet started**, and together represent 45% of total project effort. We want this stated plainly so that “Phase 3 complete” is not read as “the application is nearly ready.”

Completed activities this reporting period:

WBS	Activity	Status
WS1.1	Foundation — architecture, authentication, role-based permissions, CI pipeline	100%
WS1.2	Farm sourcing — farmer registry, traceability ID, agreements, seed distribution, training, field monitoring	100%
WS1.3	Procurement — planning, harvest inspection, collection, batch generation, warehouse & inventory	100%
WS1.4	Processing — cleaning & grading, recipes, production, quality control, packaging, finished goods	100%
WS5.1	Automated test suite & continuous integration	45% (ongoing)

2. Schedule variance

Status	Count	Activities
Ahead of schedule	3	WS1.2, WS1.3, WS1.4 — backend delivered faster than planned
On schedule	2	WS1.1, WS5.1
Delayed	0	—
Blocked (awaiting client decision)	3	WS1.5, WS4.1, WS4.4
Not yet started (per plan)	21	Frontend, mobile, remaining integrations, deployment

No activity is currently behind schedule. Three activities cannot begin until decisions are received from SVV Balaji — these are listed in section 10 and are not attributable to development delay. If those decisions arrive by the target dates, no schedule impact is expected.

3. Information / clarification required from SVV Balaji

Ref	Required from SVV Balaji	Needed by
A-01	Approval of the proposed activity-wise schedule baseline	14 Aug 2026
A-02	Sales channel scope — B2B only, or consumer/marketplace channels also	12 Aug 2026
A-03	GST e-invoicing applicability (turnover threshold) and preferred provider — requires input from your finance team or chartered accountant	14 Aug 2026
A-04	Cloud storage provider approval, and confirmation of whether QR-linked process videos are required	14 Aug 2026
A-05	Confirmation that multigrain (blended) production is in scope	14 Aug 2026
A-06	Existing customer and product master data, for migration planning	28 Aug 2026
A-07	Nomination of UAT participants and availability window	28 Aug 2026

A separate decision memo covering items A-02 to A-05 in detail, with our recommendation for each, has been issued alongside this report.

4. Development challenges

Challenge	Impact	Corrective action
No approved baseline	Reporting quality	Baseline proposed for

schedule existed at commencement, so variance could not be reported

Scope ambiguity between the FRD and the signed SOW on sales channels, multigrain production and e-invoicing

Rework risk if built on assumption

approval (A-01). All future reporting will track against it.

Raised formally as decisions A-02 to A-05 rather than assumed. Multigrain has been built so it can be enabled by configuration once confirmed, avoiding rework either way.

Current hosting (single VPS) is not sufficient for photo and video storage at scale, and has no automated backups

Go-live readiness

Storage provider decision requested (A-04). Backup and DR scheduled in WS5.5; recommend bringing forward if live data is used during UAT (A-09).

5. Recovery plan

No activity is currently delayed, so no recovery plan is required at this stage.

Preventive measures for the risks identified above:

- Backend delivery is running **ahead of plan**, which creates buffer for the frontend and mobile workstreams in the second half of the programme.
- Should decisions A-02 to A-05 not be received by their target dates, we will re-forecast the affected activities and present a revised timeline in next week's report rather than allowing silent slippage.
- If the sales channel decision (A-02) extends beyond 19 August, Phase 4 backend work will be re-sequenced behind the admin panel workstream so that overall progress is not stalled.

6. Deliverables completed this week

All items below are working software, available for demonstration.

Deliverable	Evidence available
User management with role-based access control across 9 staff roles	Live demonstration; automated permission tests
Farmer registration, verification workflow and audit trail	Live demonstration
Unique farmer traceability ID (format SVV-2026-000001) issued on approval,	Live demonstration — scan resolves to farmer record

with QR code and barcode

Pre-season agreements, seed distribution, training records, field monitoring	Live demonstration
Procurement planning and harvest quality inspection	Live demonstration
Raw material batch generation (format RM-20260807-001) linked to the originating farmer	Live demonstration
Warehouse inventory with full movement audit trail, transfers and stock adjustments	Live demonstration
Recipe management with versioning and approval control	Live demonstration
Production batches consuming specific raw material batches	Live demonstration
Quality control at raw material, in-process and finished goods stages	Live demonstration
Packaging, product labels and finished goods batch (format FG-20260807-001)	Live demonstration
Complete farm-to-fork traceability	See below

Demonstration: end-to-end traceability

Scanning the code on a finished pack now resolves the full chain:

FG-20260807-001 finished pack (QR code on packaging)
└ PB-20260807-001 production run — recipe and version recorded
└ RM-20260807-001 raw material batch
└ SVV-2026-000001 farmer — name, village, district, farm location

The response includes manufacturing and expiry dates, quality inspection history, the recipe version used, and the farmer behind the product. **This is the core objective of the project and it is functioning end to end.**

Verification evidence

- **50 automated unit tests** — all passing
- **90 automated integration checks** covering the complete business flow — all passing
- **Interactive API documentation** available for review at /api/docs
- Quality controls verified as enforcing, not merely recording: a failed raw-material inspection prevents that batch entering production; a failed finished-goods inspection prevents dispatch

We would welcome the opportunity to demonstrate this live at the next weekly meeting.

7. Next week's plan (w/c 11 August 2026)

WBS	Planned activity	Target	Dependency
WS2.1	Admin web panel — scaffolding, authentication, role-based navigation	40%	Owner assignment (A-08)
WS2.2	Admin panel — farmer and master data screens	Start	WS2.1
WS4.1	Cloud object storage setup	100%	Decision A-04
WS5.2	Staging environment for SVV Balaji review access	60%	—
WS1.5	Sales & order fulfilment backend	Start	Decision A-02
WS5.1	Automated test coverage	50%	—

Expected deliverables by 14 August: admin panel shell with working login and role-based navigation; staging environment accessible to SVV Balaji for review.

Activities marked with a decision dependency will not commence until that decision is received.

8. Responsibilities and deadlines

Activity	Responsible	Target date
Backend development — all workstreams (WS1.x)	Ujjawal Mahawar	Per baseline
Integrations — storage, WhatsApp, SMS, e-invoicing (WS4.x)	Ujjawal Mahawar	Per baseline
Admin web panel (WS2.x)	Raunak	From Week 4
Mobile — Agriculture Expert & Sales Executive apps (WS3.1, WS3.2)	Raunak	From Week 10
Mobile — Warehouse & Delivery apps (WS3.3, WS3.4)	Ujjawal Mahawar	From Week 13
Automated testing & CI	Ujjawal Mahawar	Ongoing

(WS5.1)

Staging environment & deployment (WS5.2)	Ujjawal Mahawar	Week 6
Data migration (WS5.3)	Raunak	Week 15
UAT support, training, go-live (WS5.4, WS5.6, WS5.7)	Ujjawal Mahawar & Raunak	Weeks 15–18
Project coordination & client liaison	Ravi Tiwari	Ongoing
Decisions A-02 to A-05	SVV Balaji management	12–14 Aug 2026
Master data for migration (A-05)	SVV Balaji	28 Aug 2026

9. Dependencies

The following external and client-side dependencies affect delivery. Each is tracked in the action tracker.

Ref	Dependency	Required from	Needed by
D-01	Sales channel scope confirmation — determines the order module design	SVV Balaji	12 Aug 2026
D-02	GST e-invoicing applicability and choice of GST Suvidha Provider	SVV Balaji (Finance) / third-party provider	14 Aug 2026
D-03	Cloud object storage provider approval and account	SVV Balaji	14 Aug 2026
D-04	Multigrain production scope confirmation	SVV Balaji	14 Aug 2026
D-05	WhatsApp Business Solution Provider account and Meta template approval	SVV Balaji (cost) / third-party BSP	Week 9
D-06	SMS / OTP gateway account	SVV Balaji (cost)	Week 9
D-07	Existing customer and product master data for migration	SVV Balaji	28 Aug 2026

D-08	UAT participants nominated and availability confirmed	SVV Balaji	28 Aug 2026
D-09	Hosting upgrade path confirmed for media storage at scale	Joint	21 Aug 2026

Third-party dependencies (D-02, D-05) involve external approval processes that are outside Appzeto's control; we have scheduled them with allowance for provider onboarding time.

10. Decisions required from management

Ref	Decision	Required by	Consequence if not received
A-02	Sales channel scope — B2B only, or consumer/marketplace channels also	12 Aug 2026	Phase 4 (sales, dispatch, delivery) cannot commence
A-03	GST e-invoicing — applicability and provider	14 Aug 2026	System may not support compliant dispatch at go-live
A-04	Cloud storage provider , and whether QR process videos are required	14 Aug 2026	Photo, document and video upload cannot go live
A-05	Multigrain production in scope	14 Aug 2026	Blended products cannot be manufactured through the system
A-01	Approval of the schedule baseline	14 Aug 2026	Variance reporting cannot be presented in the format requested

A detailed decision memo covering A-02 to A-05, with recommendations, accompanies this report.

11. Action tracker

Maintained in Sheet 3 of the attached workbook and reviewed at every weekly meeting. Open actions remain until formally closed, with ageing calculated automatically.

Current position: 9 open actions, 2 of critical priority, 0 closed, 0 overdue.

Ref	Action	Responsible	Target	Status
A-01	Approve schedule baseline	SVV Balaji	14 Aug	Open
A-02	Decision: sales channel scope	SVV Balaji	12 Aug	Open — Critical
A-03	Decision: e-invoicing applicability & provider	SVV Balaji — Finance	14 Aug	Open — Critical
A-04	Decision: storage provider & process videos	SVV Balaji	14 Aug	Open
A-05	Decision: multigrain production scope	SVV Balaji	14 Aug	Open
A-06	Provide master data for migration	SVV Balaji	28 Aug	Open
A-07	Nominate UAT participants	SVV Balaji	28 Aug	Open
A-08	Confirm hosting upgrade path	Joint	21 Aug	Open
A-09	Set up staging environment for client access	Appzeto	21 Aug	Open

Summary

Development is **ahead of plan on the backend**, with the core traceability objective working end to end and available for demonstration. Overall project completion is **23.9%**.

Two matters require attention:

1. **From SVV Balaji** — five decisions, of which the sales channel scope (A-02) is blocking and needed by 12 August.
2. **Dependencies** — several third-party accounts and approvals (storage, WhatsApp BSP, e-invoicing provider) need to be initiated in good time; these are listed in section 9.

We have proposed a schedule baseline for approval so that from next week onward, this report can present progress and variance in exactly the format requested.

Prepared for the weekly project review. The schedule baseline, activity-wise progress, action tracker and risk register are provided in the accompanying workbook.